1996 1997 1998 1
ID | Task Name Duration | Start Finish Q2 [ 03 [ o4 [ 01 [ 02 [ o3 [ 04 [ 01 [ 2 @3 [ 04 [ Q1 | Q2
1 Mission & S/C 824d Mon 04/01/96 Fri 05/28/99 F—
2 Phase B 2584h Mon 04/01/96 Wed 06/25/97 O }_
3 S/C Design Convergence Review Oh Wed 11/20/96 Wed 11/20/96 4} 11/20
4 Detail Design 1224h Fri 11/22/96 Tue 06/24/97 I:I
5 Procurement 2880h Mon 12/02/96 Fri 04/17/98 |
6 Mission DCR Oh Thu 02/20/97 Thu 02/20/97 ‘ 02/20
7 Mission & S/C CDR Oh Thu 06/26/97 Thu 06/26/97 “' 06/26
8 Fabrication & Assembly 2296h Fri 06/27/97 Mon 08/03/98 | |
9 FLATSAT Integration 528h Mon 05/04/98 Mon 08/03/98 I:I
10 SIC I1&T 392h Tue 08/04/98 Fri 10/09/98 I:I
11 Instrument 1&T 616h Tue 12/15/98 Wed 03/31/99

[ ]
12 Pre- Environmental Review Oh Mon 02/15/99 Mon 02/15/99 ‘ 02/15
13 Pre-ship Review Oh Thu 04/01/99 Thu 04/01/99 ‘ 04/0
14 Pack & Ship to OLS 80h Thu 04/01/99 Wed 04/14/99 I:I
15 Launch Site Ops (S/C) 168h Thu 04/15/99 Thu 05/13/99 D
16 Turnover to OLS Oh Fri 05/14/99 Fri 05/14/99 ‘
17 Launch Site Ops (OLS) 80h Fri 05/14/99 Thu 05/27/99
18 Launch Readiness Review Oh Thu 05/27/99 Thu 05/27/99 @
19 Launch Oh Fri 05/28/99 Fri 05/28/99 ‘
20
21
22
23
Task | | Summary — Rolled Up Progress I
El;jee:cé:ril\/laﬁtl%rlgglllAMPP Progress I Rolled Up Task | |
Milestone ‘ Rolled Up Milestone <>
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ID | Task Name Duration | Start Finish Q2 [ 03 [ o4 [ 01 [ 02 [ o3 [ 04 [ 01 [ 2 @3 [ 04 [ Q1 | Q2
24 |Instrument 707d Mon 04/01/96 Tue 12/15/98 F—
25 Phase B 2472h Mon 04/01/96 Thu 06/05/97 I }_
26 Procurement 3920h Mon 06/03/96 Fri 04/17/98 _ |
27 Design Convergence Review Oh Thu 01/30/97 Thu 01/30/97 ‘ 01/30
28 Design 720h Fri 01/31/97 Thu 06/05/97 I:I
29 CDR Oh Thu 06/05/97 Thu 06/05/97 ‘ 06/05
30 Assembly & Test 3072h Thu 06/26/97 Tue 12/15/98 |
31 Deliver to S/C Oh Tue 12/15/98 Tue 12/15/98 ‘ 12/15
Task | |  summary — Rolled Up Progress I
Project: Master 961114.MPP
X L
Date: Fri 11/15/96 Progress Rolled Up Task | |
Milestone ‘ Rolled Up Milestone <>
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